

Thomas Grenier Last Update - 08/26/2018

OVERVIEW

BAKD.io (pronounced "BACKED") is a revolutionary new way to fund your next cryptocurrency project. **BAKD** gives entrepreneurs the tools they need to succeed. With advisors, mentors, funding, and the software at their finger tips, building your dream project just got easier.

NOTES

- This is a tentative PRE-ALPHA version of the BAKD.io 2018-2019 Roadmap.
- All items below are subject to, and most likely will be changed or updated.
- Please join our Telegram channel, https://t.me/BAKDio, and follow us on Twitter
 @BAKDme, to show your support if you like this project!

2018-2019 ROADMAP

JANUARY | 2018

- Initial Concept Conceived
- Initial Brainstorming

AUGUST | 2018

- Project Announced **COMPLETED**
 - BAKD Thread: https://bitcointalk.org/index.php?topic=4952711
- Finalize Branding **IN PROGRESS**
- Start Writing Alpha Version of Whitepaper **IN PROGRESS**
- Start Writing All Supporting Documentation **IN PROGRESS**
 - Roadmap
 - Onepager
 - Investor Decks
 - Marketing Material
 - Token Specifications / Supply / Disbursement Amounts
 - Tentative Supply: 300,000,000
 - Tentaive Type: POS
- Start Onboarding Team Members **IN PROGRESS**
 - Blockchain/Crypto Advisor
 - Financial Advisor
 - Legal Advisor
 - Business Advisors
 - Social Media Management
 - Marketing Manager **IN PROGRESS**

- Onboard at minimum 2+ Designers to the team **IN PROGRESS**
 - ****UPDATE*** 2+ designers currently in the process of signing employment contracts)
- Onboard at minimum 3+ Developers (Goal is to onboard at minimum 5, not including myself, but at least 2 more) **IN PROGRESS**
- Start accepting project applications for the first wave of BAKD Crowd Funding Campaigns **IN PROGRESS**

SEPTEMBER | 2018

- Finish Team Member Onboarding & Finalize Team Contracts
- Finish and Release Alpha Version of Whitepaper
- Finish and Release All Supporting Documentation
- Finalize Web Application Ecosystem Feature Lists
- Begin onboarding **BAKD.me** Community Leaders, Mentors and Advisors
- Form BAKD Foundation
- Begin development on the Crowdfunding Application, BAKD.io
- Begin development on the Social Network/Portal, BAKD.me
- Begin development on the Block Explorer, BAKD.info
- Begin development on the **BAKD** Protocol, used throughout the application
 - Finalize Token Specs
- Signup at least 10 entrepreneurs to list their startup projects as BAKD Campaigns
- Acquire enough funding to cover first 3 months of runway
 - Explore potential funding avenues aside from an ICO

OCTOBER | 2018

- Release Beta Whitepaper
- Finalize Marketing Strategy
- Finalize Business Strategy
- Finish onboarding **BAKD.me** Community Mentors and Advisors
- Onboard testers for the BAKD Web Application Ecosystem Development Testing & QA
- Onboard testers for BAKD Protocol Development Testing & QA
- Launch mostly functional pre-alpha version of **BAKD.io** Crowdfunding Application
- Launch mostly functional pre-alpha version of **BAKD.me** Social Networking Portal
- Launch pre-alpha version of BAKD Protocol Testnet
- · Begin exploring initial Airdrop and Faucet Distribution Strategy
- Begin marketing initial BAKD Crowdfunding Campaigns

NOVEMBER | 2018

- Finalize & Release First Official Whitepaper for entire **BAKD** ecosystem and protocol
- Begin reaching out to different exchanges, attempt to get the **BAKD** Token listed on as many exchanges as possible
- Launch functional alpha version of **BAKD.io** Crowdfunding Application
- Launch functional alpha version of **BAKD.me** Social Networking Portal
- Launch Bug Bounties
 - Work directly with pen-test teams to improve systems
- Launch Airdrop and Faucet token distribution programs

DECEMBER | 2018

- Convert any existing BAKD tokens to new protocol (*if necessary)
- Launch alpha version of BAKD Protocol Testnet
- Launch alpha version of **BAKD.info** Block Explorer
- Acquire funding for at least an additional 12 months of runway
- Go Live with the first 10 (or more) BAKD Campaigns

FEBRUARY | 2019

- Start exploring potential strategic partnerships
- Completion of initial short-term (campaigns available in short or long terms) BAKD Campaigns
- After the campaigns, the projects will be utilizing our Community Outreach dashboard to facilitate communication with their investors and token holders interested in updates
- During this time, we will be aggressively testing all Social Networking aspects, as well as the *Community Outreach Dashboard* that project owners will have access to
- Aggressive testing of project milestone and funding disbursement system

APRIL | 2019

- Launch BAKD Accelerated Incubator Program with Revenue Sharing
- Launch beta version of BAKD Protocol Testnet
- Step up bug bounties and security testing

MAY | 2019

- Continue refining, testing and improving existing BAKD Web Application Ecosystem
- Continue thoroughly testing entire BAKD Protocol

JUNE | 2019

- Tentative Mainnet Release**
- Acquire additional funding if necessary
- Launch BAKD Contests to increase community engagement



^{**} Subject to change. Mainnet could very well be finished and released at a much earlier date if all goes well.

ROADMAP LEGEND

RED – Protocol Release References GREEN – Funding Request References BLUE – Web App Release References